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ESTIMATE RUN 03/09/2012

ESTIMATE SUMMARY 09:48:53

CONTID: C17902         ESTIMATE NO: 0007 FINL 2005

PCN: 17902-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 8:RESURFACING PERCENT TIME:

PROJECT NO: STA 008A-007                  

SH 8:RESURFACING

NAME OF ROAD: 008A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 03/09/2012 DATE TIME STARTED 05/23/2011

1707 COLE BOULEVARD SUITE 100 DATE LET 04/21/2011 DATE WORK BEGAN

 DATE AWARDED 05/06/2011 DATE TIME STOPPED 12/16/2011

 DATE CONTRACT EXECUTED 05/20/2011 DATE ACCEPTED 12/16/2011

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 05/23/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,139,425.86 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 941,202.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,118.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.57

WORK DAYS

WORK DAYS

98.20%

20,498.31

0.00

0.00

14,118.04

$

$

$

$

1,118,927.55

0.00

1,118,927.55

0.00

1,118,927.55

0.00

0.00

1,118,927.55

0.00

AMOUNT DUE 1,118,927.55 14,118.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,118.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0 TIME ALLOW: 83

ORIG TIME ALLOW: 40
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

145.00000 290.002.000

0.00

0010 Removal of Concrete Curb Ramp 20.000

0.000

202-00206  
 

20.000

SY  

42.25000 845.0020.000

0.00

0015 *Removal of Asphalt Mat (Planing) 44,616.000

0.000

202-00240  
 

44,616.000

SY  

1.70000 75,847.2044,616.000

0.00

0020 *Removal of Guardrail Type 3 283.000

0.000

202-01130  
 

283.000

LF  

3.40000 962.20283.000

0.00

0025 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

125.65000 0.000.000

0.00

0030 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

150.75000 0.000.000

0.00

0035 *Erosion Log (12 Inch) 899.000

0.000

208-00002  
 

899.000

LF  

3.10000 2,786.90899.000

0.00

0040 *Gravel Bag 60.000

0.000

208-00034  
 

60.000

LF  

6.80000 408.0060.000

0.00

0045 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

485.00000 485.001.000

0.00

0050 *Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

3.000

HOUR

38.20000 114.603.000

0.00

0055 *Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

12.000

HOUR

105.50000 1,266.0012.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

38.20000 0.000.000

0.00

0065 *Erosion Control Supervisor 26.000

0.000

208-00206  
 

40.000

DAY 

120.60000 3,135.6026.000

0.00

0070 Hot Mix Asphalt (Patching) (Asphalt) 608.450

0.000

403-00720  
 

608.450

TON 

91.25000 55,521.06608.450

0.00

0075 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 6,409.890

0.000

403-34871  
 

6,409.890

TON 

52.75000 338,121.706,409.890

0.00

0080 Emulsified Asphalt (Slow-Setting) 2,756.000

0.000

411-10255  
 

2,756.000

GAL 

2.00000 5,512.002,756.000

0.00

0085 *Guardrail Type 3 (6-3 Post Spacing) 283.000

0.000

606-00301  
 

283.000

LF  

14.85000 4,202.55283.000

0.00

0090 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

730.00000 730.001.000

0.00

0095 *Transition Type 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,105.00000 1,105.001.000

0.00

0100 *Concrete Curb Ramp 20.000

0.000

608-00010  
 

20.000

SY  

94.50000 1,890.0020.000

0.00

0105 *Truncated Domes 8.000

0.000

608-00015  
 

8.000

SF  

70.35000 562.808.000

0.00

0110 Curb Type 6 (Section M) 306.000

0.000

609-60011  
 

310.000

LF  

6.20000 1,897.20306.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

9,500.00000 9,500.001.000

0.00

0120 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

1,510.00000 1,510.001.000

0.00

0125 *Epoxy Pavement Marking 425.000

0.000

627-00005  
 

425.000

GAL 

71.35000 30,323.75425.000

0.00

0130 *Pavement Marking Paint (Waterborne) 428.000

0.000

627-00011  
 

428.000

GAL 

34.20000 14,637.60428.000

0.00

0135 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

216.000

0.000

627-30327  
 

216.000

SF  

14.10000 3,045.60216.000

0.00

0140 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 90.000

0.000

627-30332  
 

320.000

SF  

9.05000 814.5090.000

0.00

0145 *Flagging 2,117.750

0.000

630-00000  
 

2,200.000

HOUR

19.10000 40,449.032,117.750

0.00

0150 *Traffic Control Inspection 47.000

0.000

630-00007  
 

47.000

DAY 

50.25000 2,361.7547.000

0.00

0155 *Traffic Control Management 69.000

0.000

630-00012  
 

69.000

DAY 

505.00000 34,845.0069.000

0.00

0160 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

100.50000 0.000.000

0.00

0165 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

3.000

EACH

40.20000 120.603.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 40.000

0.000

630-80341  
 

40.000

EACH

40.20000 1,608.0040.000

0.00

0175 *Construction Traffic Sign (Panel Size B) 57.000

0.000

630-80342  
 

60.000

EACH

40.20000 2,291.4057.000

0.00

0180 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

11.000

EACH

40.20000 442.2011.000

0.00

0185 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

48.000

SF  

20.10000 964.8048.000

0.00

0190 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

3.000

EACH

1,510.00000 4,530.003.000

0.00

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3.000

EACH

505.00000 1,515.003.000

0.00

0200 *Drum Channelizing Device 40.000

0.000

630-80360  
 

40.000

EACH

25.15000 1,006.0040.000

0.00

0205 *Traffic Cone 442.000

0.000

630-80380  
 

442.000

EACH

5.05000 2,232.10442.000

0.00

0206 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) Change Order No. 2

2.000

0.000

630-85040  
 

2.000

EACH

15,000.00000 30,000.002.000

0.00

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Asphalt Pavement Incentive -5,310.490

0.000

700-70012  
 

-5,310.490

F A 

1.00000 -5,310.49-5,310.490

0.00

0225 F/A Fuel Cost Adjustment 1,510.840

0.000

700-70016  
 

1,510.840

F A 

1.00000 1,510.841,510.840

0.00

0230 F/A Roadway Smoothness Incentive -28,891.870

0.000

700-70018  
 

-28,891.870

F A 

1.00000 -28,891.87-28,891.870

0.00

0235 F/A Asphalt Cement Cost Adjustment 1,053.590

0.000

700-70019  
 

1,053.590

F A 

1.00000 1,053.591,053.590

0.00

0240 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 Added Item (Week)/ Superintendent 8.000

0.000

900-00026  
 

8.000

WK  

2,000.00000 16,000.008.000

0.00

0410 Mobilization (w/o Autopay) Aggregate 2.000

0.000

626-00100  
 

2.000

L S 

2,000.00000 4,000.002.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 Mobilization (w/o Autopay) Alpha Milling 1.000

0.000

626-00100  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0420 Mobilization (w/o Autopay) Kolbe 2.000

0.000

626-00100  
 

2.000

L S 

1,000.00000 2,000.002.000

0.00

0425 Added Item (Each)/ Barricade 3-M 66.000

0.000

900-00007  
 

66.000

EACH

1.00000 66.0066.000

0.00

0430 Added Item (Each)/ Construction Sign (Size A) 528.000

0.000

900-00007  
 

528.000

EACH

1.00000 528.00528.000

0.00

0435 Added Item (Each)/ Construction Sign (Size B) 599.000

0.000

900-00007  
 

599.000

EACH

1.00000 599.00599.000

0.00

0440 Added Item (Each)/ Consruction Sign (Size C) 186.000

0.000

900-00007  
 

186.000

EACH

1.00000 186.00186.000

0.00

0445 Added Item (Square Foot)/ Construction Sign (Special) 1,584.000

0.000

900-00021  
 

1,584.000

SF  

0.50000 792.001,584.000

0.00

0450 Added Item (Each)/ Portable Message Sign Panel 66.000

0.000

900-00007  
 

66.000

EACH

50.00000 3,300.0066.000

0.00

0455 Added Item (Each)/ Advance Warning Arrow Panel (C Type) 26.000

0.000

900-00007  
 

26.000

EACH

25.00000 650.0026.000

0.00

0460 Added Item (Each)/ Drum Channelizing Device 1,408.000

0.000

900-00007  
 

1,408.000

EACH

0.63000 887.041,408.000

0.00

0465 Added Item (Each)/ Traffic Cones 3,130.000

0.000

900-00007  
 

3,130.000

EACH

0.13000 406.903,130.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Added Item (Ton)/ ABC (Class 6)(Shouldering) 70.720

0.000

900-00024  
 

70.720

TON 

175.00000 12,376.0070.720

0.00

CAT 689,533.150.00710,019.42CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-16-FB 

0265 *Removal of Asphalt Mat (Planing) (Special) 773.000

0.000

202-00246  
 

773.000

SY  

8.15000 6,299.95773.000

0.00

0270 *Removal of Portions of Present Structure (Class 2) 766.000

0.000

202-00453  
 

766.000

SY  

200.00000 153,200.00766.000

0.00

0275 *Removal of Portions of Present Structure (Class 3) 258.000

0.000

202-00460  
 

258.000

SY  

342.00000 88,236.00258.000

0.00

0280 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 204.840

0.000

403-34871  
 

204.840

TON 

52.75000 10,805.31204.840

0.00

0285 *Waterproofing (Membrane) 799.000

0.000

515-00120  
 

799.000

SY  

12.05000 9,627.95799.000

0.00

0290 *Concrete Class D (Bridge) (Special) 115.300

0.000

601-03041  
 

115.300

CY  

605.00000 69,756.50115.300

0.00

0295 *Reinforcing Steel 4,835.000

0.000

602-00000  
 

4,835.000

LB  

3.00000 14,505.004,835.000

0.00

0475 Repair Curb Structure F-16-FB 51.000

0.000

210-00440  
 

51.000

LF  

79.50000 4,054.5051.000

0.00

CAT 356,485.210.00356,485.21CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-AX 

0300 *Removal of Asphalt Mat (Planing) (Special) 77.000

0.000

202-00246  
 

77.000

SY  

8.15000 627.5577.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-AX 

0305 *Removal of Portions of Present Structure (Class 2) 20.000

0.000

202-00453  
 

20.000

SY  

200.00000 4,000.0020.000

0.00

0310 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

342.00000 0.000.000

0.00

0315 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 14.720

0.000

403-34871  
 

14.720

TON 

52.75000 776.4814.720

0.00

0320 *Waterproofing (Membrane) 77.000

0.000

515-00120  
 

77.000

SY  

12.05000 927.8577.000

0.00

0325 *Concrete Class D (Bridge) (Special) 3.500

0.000

601-03041  
 

3.500

CY  

605.00000 2,117.503.500

0.00

0330 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000

LB  

3.00000 0.000.000

0.00

CAT 8,449.380.008,449.38CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-16-AW 

0335 *Removal of Asphalt Mat (Planing) (Special) 110.000

0.000

202-00246  
 

110.000

SY  

8.15000 896.50110.000

0.00

0340 *Removal of Portions of Present Structure (Class 2) 21.000

0.000

202-00453  
 

21.000

SY  

200.00000 4,200.0021.000

0.00

0345 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

342.00000 0.000.000

0.00

0350 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 30.380

0.000

403-34871  
 

30.380

TON 

52.75000 1,602.5530.380

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-16-AW 

0355 *Waterproofing (Membrane) 110.000

0.000

515-00120  
 

111.000

SY  

12.05000 1,325.50110.000

0.00

0360 *Concrete Class D (Bridge) (Special) 3.000

0.000

601-03041  
 

3.000

CY  

605.00000 1,815.003.000

0.00

0365 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000

LB  

3.00000 0.000.000

0.00

CAT 9,839.550.009,851.60CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-16-SR 

0370 *Thin Bonded Epoxy Overlay 753.000

0.000

519-03000  
 

753.000

SY  

43.75000 32,943.75753.000

0.00

CAT 32,943.750.0032,943.75CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,630.00000 5,630.001.000

0.00

0380 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,271.00000 6,271.001.000

0.00

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

505.00000 505.001.000

0.00

0395 Added Item (Month)/ Field Office (Class 1) 0.000

0.000

900-00019  
 

2.000

MON 

0.00000 0.000.000

0.00

0400 Added Item (Month)/ Field Laboratory (Class 2) 1.000

0.000

900-00019  
 

1.000

MON 

3,135.50000 3,135.501.000

0.00

0405 Added Item (Month)/ Sanitary Facility 2.000

0.000

900-00019  
 

2.000

MON 

252.50000 505.002.000

0.00
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PCN: 17902-BID    ESTIMATE RUN 03/09/2012

PROJECT: STA 008A-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:48:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Added Item (Month)/ Field Office (Class 1) 2.000

0.000

900-00019  
 

2.000

MON 

2,815.00000 5,630.002.000

0.00

CAT 21,676.500.0021,676.50CURRENT AMT0400 $ $ $

$ 1,118,927.540.00$1,139,425.86$CURRENT AMTPROJECT TOTAL


